

SECRET

25X1

IDEA-0658-68
Copy 12 of 12

2 September 1968

MEMORANDUM FOR: (See Distribution)

SUBJECT: U-2R Delivery Schedule

1. Reference telecon, 29 August 1968 between [redacted] Lockheed, and [redacted] A slippage of U-2R deliveries will be realized for Articles 9 and 6 (both Customer 2) as follows:

<u>Article</u>	<u>Scheduled Delivery</u>	<u>New Delivery</u>
9	9 September 68	23 September 68
6	23 September 68	30 September 68

2. In the discussion it was not definitely determined the total extent as it could be related to the follow-on articles. Project Headquarters should receive a revised updated delivery schedule for all articles approximately 4 September 1968.

[redacted]
Colonel USAF
Deputy for Materiel, OSA

D/M/OSA/[redacted] et (2 Sept 68)
Distribution.

- #1 - CMD/OSA
- #2 - R&D/OSA
- #3 - COMPT/OSA
- #4 - SS/OSA
- #5 - D/O/OSA
- #6 - IDEA/O/OSA
- #7 - D/SA
- #8 - DD/SA
- #9 - D/M/OSA
- #10- PRD/M/OSA
- #11-D/M/OSA (Chrono)
- #12- RB/OSA

SECRET

25X1